



Mayor's Office  
 MAR 07 2016  
 804

## Status of 2016 BUB Projects

As February 29, 2016

Project	Partner Agency	Project Implementing Units	BUB Funds	LGU Counterpart	Status	Remarks
1. Yaman Pinoy: Package enhancement capability building for MSMEs dev't cum livelihood assistance	DTI	OMAG/ MSWDO/ TWG	1.5M		-	Project proposal already submitted to DA-CAR. Awaiting the agency's approval for preparation of MOA and fund transfer
2. Construction of women and children crisis center (completion)	DSWD	MSWDO/ MEO	2.5M	2.5M	-	Continuation of above.
3. High value crops program: Small water impounding project (SWIP)	DA	OMAG	3M		-	Project proposal already submitted to DA-CAR. Awaiting the agency's approval for preparation of MOA and fund transfer
4. Tulong pangkabuhayan sa ating disadventaged/displaced workers (TUPAD)	DOLE	MENRO	2M		-	No communication yet from concerned agency; however, the project implementing unit (MENRO) was requested to prepare the project proposal ready for submission
5. Provision of potable water supply	DILG	MPDO, MEO TWG, MHO	3M		-	MOA with Barangay beneficiaries residents/project beneficiaries complete except for Puguis. Program of work c/o MEO.



Project	Partner Agency	Project Implementing Units	BUB Funds	LEGO counterpart	Status	Remarks
6. Protective services: program and services (auxiliary social services for persons with disability)	DSWD	MSWDO	0.5M		-	No communication yet from concerned agency; however, the project implementing unit (MSWDO) was requested to prepare the project proposal ready for submission
7. Protective services: capacity building (training and awareness raising for particular sector)	DSWD	MSWDO LPRAT, TWG	2M		-	Project proposal already submitted to DSWD-CAR. TWG was identified by the MSWDO. The TWG has conducted its first meeting and shall be finalizing the Modules needed for the program.
8. Installation of water supply/tank in schools	DBM LGSF	MEO	0.5M		-	For site inspection and geo-tagging for the preparation of program of work, final project proposal and MOA
9. Monitoring and evaluation program		LPRAT		0.3M	-	
<b>TOTAL</b>			<b>PhP 15M</b>	<b>PhP 2.8M</b>		

Compiled by:

**LORENA A. SANTIAGO**

BUB Focal Person